
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Superfund Site

2027813

Time Period: 21AUG04 27AUG04 Report # 011

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

72

22,320.75

Date of Last Accident:

Hours Worked w/o Accident:

8/12/04

4,608.50

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04

31OCT05
01DEC04

16JUN04

Finished

30DEC04
15MAR05
15JAN05

15MAR05

DUR
Current

Start

16JUN04*

16JUN04*

Finished

15DEC04

15MAR05

DUR
%

Complete

55
15
0

30
* These dates are actual dates.

Conditions/Events which have/may result In delayed progress

None.

Current Project Activities
Property owners were contacted and restoration appointments were scheduled.
Fourteen properties remediated to backfill this week.
Nine restoration appointments completed for a total of 323 to date. Restoration agreements now up to the
total we are attempting to achieve for this years remediation goal of 300.
Eight completion appointments completed.
Digital copies of property files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, August 25, 2004 for a weekly
meeting.

Upcoming Project Activities

Remediation of 10 homes scheduled for next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
86

373,108

To Date
100

428,956*

; :; : .Comment ;

'Approximate totals
Project Photos

Additional Comments/Observations
a None

Signed: Michette Smith Date:
27AUG04
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